Item #6: Project Update

The following is an updated status of current and planned construction projects and programs.

Major Rehabilitation (Mill/Overlay):
- S Topeka Blvd (45th to 49th). February 2nd bid opening. Tentative start date is April 5th.
- SE Deer Creek Parkway (6th to 10th). February 9th bid opening. Tentative start date is April 12th.
- SW 30th/SW Hillcrest/SW Twilight/SW Eveningside. In-house design (TBD)
- Hi-Crest Neighborhood. Requests for Proposals for design are due February 26th.
- Central Highland Park Neighborhood. Requests for Proposals for design are due February 26th.
- SE Quincy (6th to 8th). Tentative March 18th bid opening date.

Reconstruction:
- SW 10th (Wanamaker to Fairlawn). Construction ongoing (to be complete in fall of 2021).
- N KS Ave (Curtis to Norris). Construction ongoing (to be completed late spring of 2021).
- SW 12th (KS Ave to Gage). Bid opening was December 21st. Budget amendment was approved on February 9th. Tentative April/May 2021 construction start.
- Prospect Hills (Danbury and Yorkshire). Field Check plans received - joint project with Utilities. Tentative fall construction start.
- SE California (6th to 10th). Bid opening was December 23rd - joint project with Utilities. Rebid is scheduled for February 17th.
- SE 6th/Golden Intersection. Design underway
- SW 6th/Jackson Intersection. Design underway
- SW 29th/Kansas. Design underway.
- NW Furman Road. Design underway
- SW 17th (MacVicar to 470). Design underway (2023-2025 construction)
- SE California (37th to 45th). Design underway (2022 construction)
- SW 17th (470 to Wanamaker) and SW Westport (17th to Wanamaker). Starting to work on final project scope with the selected design consultant.

Stop Gap Measures:
- Panel and Joint Replacement – SE 6th. Design underway
- Failed partial depth concrete patching – SW 29th. In house design

Programs:
- 2021 Infill Sidewalk Program – North Topeka West location was approved by the Governing Body on February 9th.
- 2021 ADA Ramp Program. In house design with bids due on February 18th.
- 2021 Central Park SORT Program – bids received on February 3rd.
- SW 8th Sidewalk Improvements – bids received on January 27th.
- 2021 Biennial Bridge Inspection Program. RFPs received on January 21st. In review.
- 2021 Alley Program. RFPs received on January 14th. In review.
- 2021 Curb & Gutter Program. In house combined with proposed street projects.
- 2021 Surface Preservation Program. In house design
- 2021 Bridge Deck Patching and Polymer Overlay Program. Design underway.