

2019-2022 TIP Administrative Revision #6 Summary

TE-0465-01: Construct bike facilities on 8th Ave and various locations throughout the City. Twenty-three percent (23%) increase in cost, from \$1,696,700 to \$2,090,700.

KA-4697-02: Guardrail improvements along I-470/I-70 East of West of 37th St Bridge. Twenty-five percent (25%) decrease in funds from \$1,895,875 to \$1,418,885. Also change year of funding conversion from 2020 to 2019, and change funding source from NHPP to HSIP.

KA-4942-01: Bridge #046 located 0.21 mi. NW of 10th St. in SN CO, installing 3-inch asphalt overlay. Change PE obligation year from 2019 to 2018. Also Change project status to "Complete but not closed".

These changes have been made to the current 2019-2022 TIP.